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January 12,2015 

Alison Hess, Standard Chlorine Chemical Co. RPM 
U.S. Environmental Protection Agency, Region 2 
Special Projects Branch 
Emergency and Remedial Response Division 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

Re: Monthly Progress Report - December 2014 
Standard Chlorine Chemical Co. Inc. Site 
Kearny, Hudson County, New Jersey 

Dear Ms. Hess: i 

On behalf of the Performing Parties Group (Group), please find enclosed one hard copy of the 
December 2014 Monthly Progress Report for the Standard Chlorine Chemical Co. Inc. (SCCC) 
Site located in Kearny, New Jersey. This report has been prepared to address the monthly reporting 
requirements listed in Section V (Task 4 - Implementation Of the RI/FFS Work Plan) of a Remedial 
Investigation/Focused Feasibility Study (RI/FFS) Statement of Work (SOW) issued by the United 
States Environmental Protection Agency (EPA) as Appendix A of an Administrative Settlement 
Agreement and Order on Consent for Remedial Investigation/Focused Feasibility Study 
(Agreement) for the SCCC Site. An electronic copy of the report has been uploaded to the FTP 
site that has been established for the SCCC Site. 

Please feel free to contact me at (412) 279-3363 if you have questions concerning this submittal. 

Sincerely, 

& 
James Zubrow, P.G 
Project Manager 

cC: Jay Nickerson - NJDEP 
Leena Raut - EPA (electronic copy) 
Frances Zizila - EPA (electronic copy) 
Mitch Brourman - Beazer c/o TRMI (electronic copy) 
Teresa Jordan - Tierra (electronic copy) 
Nelson Olavarria - Cooper Industries, LLC (electronic copy) 
John McTigue - The Isosceles Group (electronic copy) 
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STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE 
MONTHLY PROGRESS REPORT 

DECEMBER 2014 

I. Actions Completed During the Reporting Period (December 2014) 

Revisions were made to the Baseline Human Health Risk Assessment (BHHRA) Report to 
address comments from the U.S. Environmental Protection Agency (EPA). The revised 
BHHRA Report was submitted to EPA and the New Jersey Department of Environmental 
Protection (NJDEP) on December 5,2014. 

On December 16, 2015, EPA forwarded to Key Environmental, Inc. (KEY), NJDEP 
comments and observations made regarding the October 2015 Monthly Progress Report. 
On December 19,2015 , KEY provided to EPA, on behalf of the Performing Parties Group 
(Group), responses to the NJDEP comments. 

Implementation of the Cultural Resources Survey Work Plan continued with the 
preparation of draft documents and exhibit. 

Efforts continued to gain access to the New Jersey Department of Transportation (NJDOT) 
right-of-way, as necessary, for implementation of the approved scope of work for 
investigation of the dichforobenzenes in a localized area south of the Site and outside of 
the barrier wall. KEY has secured Highway Occupancy Permits from NJDOT and is 
awaiting receipt from NJDOT of an access agreement which is necessary for work to 
proceed. 

H. Results of Sampling and Tests and Data Received by Respondents 

No data were received by Respondents during the reporting period. 

HI. Work Planned for the Next Two Months (January 2015 and February 2015) 

Implementation of the Cultural Resources Survey Work Plan will be completed with the 
submittal to EPA of documents and exhibit. 

The approved scope of work for investigation of the dichlorobenzenes in a localized area 
south of the Site and outside of the barrier wall will be implemented pending access from 
the NJDOT. 

Monthly progress reports will be prepared and submitted to EPA. 

Implementation of the Remedial Investigation/Focused Feasibility Study Work Plan will 
continue with the preparation of the Remedial Investigation Report and, following the EPA 
approval of the BHHRA Report, preparation of the Development and Screening of 
Remedial Alternatives Technical Memorandum. 
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IV. Problems Encountered/Anticipated Delays 

No problems were encountered. No delays are anticipated. 

V. Operations and Maintenance Information 

Routine operations and maintenance activities were completed. A summary of operations 
and maintenance activities are provided on a quarterly-basis. The summary for the fourth 
quarter of 2014 will be included as Appendix A of the monthly report for January 2015. 


